Bl D OPENI NG DATE

STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D211
PAGE 1
07/ 18/ 17 ON ROUTE 99 I N FRESNO COUNTY 07/ 19/ 17
06- 0K2904 BETWEEN BELMONT AVENUE OC AND SHAW CONTRACT CCDE 'A '

CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPCSALS | SSUED 6

NUMBER OF BI DDERS 5
Bl D RANK

06- FRE- 99-22.7/28.1 AVENUE COC

I NSTALL RAMP METERI NG AT VARI QUS

DI SADVANTACGED BUSI NESS ENTERPRI SE - 14. 0%
FUND TOTAL HB4N 0

ENG NEERS EST 4,061, 565. 80 AMOUNT UNDER 67,187. 20

Bl D TOTAL

Bl DDER | D

Bl DDER | NFORMATI ON

3,994, 378. 60 4 SECURI TY PAVI NG COVPANY, | NC.
13170 TELFAI R AVENUE

SYLMAR CA 91342

4,014, 634.00 3 AGEE CONSTRUCTI ON CORPORATI ON
1039 HOBLI TT AVE

CLOvVIS CA 93612

4,034, 932. 00 1 GRANI TE CONSTRUCTI ON  COVPANY
2716 S. GRANI TE COURT
FRESNO CA 93706

4,197, 000. 00 2 A. TEICHERT & SON I NC. DBA
TElI CHERT CONSTRUCTI ON

400 SUNRI SE AVE STE 300
ROSEVI LLE CA 95661

DAVWSON- VAULDI N
CONSTRUCTI ON, | NC.
1071 E NEBRASKA AVE
SELVA CA 93662

5,173, 109. 85 5

95 CONTRACT | TEMS

FEDERAL Al D ACNH- P099-(613)E

TOTAL NUMBER OF WORKI NG DAYS 370

PERCENT UNDER EST 1.65

( NAME/ ADDRESS/ LOCATI ON)

818 362-9200
00116307

FAX 818 362-9300

559 299-3290
00631980

FAX 559 299- 3503

559 441-5700
00000089

FAX 559 441-5791

916 757-6400
00000008

FAX 916 757-6499

714 378-1533
00831741

FAX 714 378-1534



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST OF

LI CENSE NUMBER

SUBCONTRACTORS

Bl D211
PAGE 2
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 AZ

CONSTRUCTI ON
PUENTE CA

AZ CONSTRUCTI ON

LA

AZ
LA

AZ
LA

AZ
LA

PUENTE CA

CONSTRUCTI ON
PUENTE CA

CONSTRUCTI ON
PUENTE CA

CONSTRUCTI ON
PUENTE CA

CONSTRUCTI ON
PUENTE CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CONTI NUED ON

NEXT PACE

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

DBA ACE

DBA ACE

DBA ACE

DBA ACE

DBA ACE

DBA ACE

FENCE

FENCE

FENCE

FENCE

FENCE

FENCE

COVPANY
996577

COVPANY
996577

COVPANY
996577

COVPANY
996577

COVPANY
996577

COVPANY

996577

374600

374600

374600

374600

374600

| TEM 63 (100%

| TEM 77 (100%

| TEM 79 (100%

| TEM 80 (100%

| TEM 81 (100%

| TEM 82 (100%

ITEM 1 (17. 7%

| TEM 19 (100%

| TEM 6 (100%

| TEM 64 (100%

| TEM 66 (100%)



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 3
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

H G+ LI GHT ELECTRI C I NC

Rl VERSI DE CA

H G+ LI GHT ELECTRI C | NC

Rl VERSI DE CA
CONTI NUED ON NEXT PAGE

374600

374600

374600

374600

374600

374600

374600

374600

374600

806335

806335

| TEM 8 (100%

| TEM 85 (100%

| TEM 86 (100%)

| TEM 87 (100%

| TEM 88 (100%

| TEM 89 (100%

| TEM 90 (100%

| TEM 91 (100%

LEAD PLAN ( STRI PI NG ONLY)

| TEM 93 (100%

| TEM 94 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 4
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 22 (12.2%

| TEM 25 (100%

| TEM 26 (100%

| TEM 27 (100%

| TEM 28 (100%

| TEM 29 (100%

| TEM 30 (100%

| TEM 31 (100%

| TEM 32 (100%

| TEM 33 (100%

| TEM 34 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 5
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

STATEW DE TRAFFI C SAFETY AND SI GNS,

FRESNO CA

STATEW DE TRAFFI C SAFETY AND Sl GNS,

FRESNO CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

975518

975518

| TEM 35 (100%

| TEM 36 (100%

| TEM 37 (100%

| TEM 38 (100%

| TEM 39 (100%

| TEM 40 (100%

| TEM 41 (100%

| TEM 42 (100%

REMOVE EXI STI NG | RRI GATI ON

| TEM 20 (100%

| TEM 3 (100%



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 6
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

CONTI NUED ON NEXT PAGE

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

AND

AND

AND

AND

AND

AND

AND

AND

AND

AND

AND

SI GNS,

SI GNS,

SI GNS,

SI GN\S,

SI GNS,

SI GNS,

SI GNS,

SI GN\S,

SI GNS,

SI GNS,

SI GNS,

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

I TEM 5 (100%

| TEM 65 (100%

| TEM 67 (100%

| TEM 69 (100%

| TEM 7 (100%

| TEM 70 (100%

| TEM 71 (100%

| TEM 72 (100%

| TEM 73 (100%

| TEM 74 (100%

| TEM 75 (100%



06- 0K2904 Bl D211
06- FRE- 99- 2 PAGE 7
07/18/ 17 07/ 19/ 17
LI ST OF SUBCONTRACTORS
BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 STATEW DE TRAFFI C SAFETY AND SI GNS, | NC. | TEM 76 (100%
FRESNO CA 975518
SUMM T ENVI RONMVENTAL CONTRACTORS HAUL AND DI SPCSE Z-2 MATERI AL
SAN JUAN CAPI STRANO CA 929061
SUMM T ENVI RONVENTAL CONTRACTORS | TEM 24 (81%
SAN JUAN CAPI STRANO CA 929061
W C MALONEY | NC | TEM 22 (67. 7%
STOCKTON CA 718243
W C MALONEY | NC TREE REMOVAL
STOCKTON CA 718243



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 8
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 APEX FENCE CO ,

ANDERSON CA

APEX FENCE CO ,

ANDERSON CA

APEX FENCE CO
ANDERSON CA

APEX FENCE CO
ANDERSON CA

APEX FENCE CO
ANDERSON CA

APEX FENCE CO
ANDERSON CA

APEX FENCE CO
ANDERSON CA

APEX FENCE CO
ANDERSON CA

1

APEX FENCE CO ,

ANDERSON CA

APEX FENCE CO ,

ANDERSON CA

APEX FENCE CO
ANDERSON CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

269127

269127

269127

269127

269127

269127

269127

269127

269127

269127

269127

ALTERNATI VE CRASH CUSHI ON SYSTEM

ALTERNATI VE FLARED TERM NAL SYSTEM

ALTERNATI VE | N-LI NE TERM NAL SYSTEM

END ANCHOR ASSEMBLY ( TYPE SFT)

| TEM 77 (100%

| TEM 78 (100%

| TEM 79 (100%

| TEM 80 (100%

| TEM 81 (100%

| TEM 82 (100%

M DWEST CGUARDRAI L SYSTEM ( STEEL POST)



06- 0K2904 Bl D211

06- FRE-99- 2 PAGE 9

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 APEX FENCE CO., |INC VEGETATI ON CONTROL (M NOR CONCRETE)
ANDERSON CA 269127
BENTANCOURT BROS. CONSTRUCTI ON | NC. | TEM 93 (100%
TRACY CA 854851
BENTANCOURT BROS. CONSTRUCTI ON | NC. | TEM 94 (100%
TRACY CA 854851
BENTANCOURT BROS. CONSTRUCTI ON | NC. | TEM 95 (24%
TRACY CA 854851
BENTANCOURT BROS. CONSTRUCTI ON | NC. MAI NTAI NI NG EXI STI NG TRAFFI C MANAGEMENT SYSTEM ELEMENTS DUR
TRACY CA 854851
BENTANCOURT BROS. CONSTRUCTI ON | NC. MOBI LI ZATI ON
TRACY CA 854851
BENTANCOURT BROS. CONSTRUCTI ON | NC. MODI FYI NG EXI STI NG ELECTRI CAL SYSTEM
TRACY CA 854851
BULLSEYE BORI NG BORE AND | NSTALL (1) 8" WBP AT (3) LOCATI ONS
CALI MESA CA 926356
BULLSEYE BORI NG | TEM 43 (85%
CALI MESA CA 926356
CHRI SP COVPANY I TEM 1 (44%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 19 (100%
STOCKTON CA 374600

CONTI NUED ON NEXT PAGE



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 10
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CONTI NUED ON NEXT PAGE

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

| TEM 6 (100%

| TEM 64 (100%

| TEM 66 (100%)

| TEM 8 (100%

| TEM 85 (100%

| TEM 86 (100%

| TEM 87 (100%

| TEM 88 (100%

| TEM 89 (100%

| TEM 90 (100%

| TEM 91 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

Bl D211
PAGE 11
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CONTI NUED ON NEXT PAGE

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

LEAD COWPLI ANCE PLAN ( STRI PE REMOVAL)

PAVEMENT MARKER ( RETROREFLECTI VE)

REMOVE PAVEMENT MARKER

REMOVE THERMOPLASTI C STRI PE

REMOVE YELLOW THERMOPLASTI C TRAFFI C STRI PE ( HAZARDOUS WASTE

TEMPORARY PAVEMENT MARKER

TEMPORARY TRAFFI C STRI PE ( TAPE)

THERMOPLASTI C PAVEMENT MARKI NG

4" THERMOPLASTI C TRAFFI C STRI PE

4" THERMOPLASTI C TRAFFI C STRI PE ( BROKEN 17-7)

4" THERMOPLASTI C TRAFFI C STRI PE ( BROKEN 36-12)



06- 0K2904 Bl D211

06- FRE-99- 2 PAGE 12

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CHRI SP COVPANY 4" THERVOPLOASTI C TRAFFI C STRI PE ( BROKEN 12- 3)
STOCKTON CA 374600
CHRI SP COVPANY 8" THERMOPLASTI C TRAFFI C STRI PE
STOCKTON CA 374600
KROEKER, | NC. CLEARI NG AND GRUBBI NG
FRESNO CA 621866
KROEKER, | NC. | TEM 22 (49%
FRESNO CA 621866
M J. 2. LANDSCAPE | NC. BALL VALVE
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. CHECK AND TEST
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. CLEARI NG AND GRUBBI NG- | RRI GATI ON REMOVAL ONLY
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. | TEM 22 (11%
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. | TEM 25 (100%
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. | TEM 26 (100%
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. | TEM 27 (100%
SONORA CA 1012486

CONTI NUED ON NEXT PAGE



06- 0K2904
06- FRE-99- 2

07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 13
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 MJ. 2.
SONORA

MJ. 2.
SONCRA

MJ. 2.
SONCRA

MJ. 2.

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONORA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.
SONORA

MJ. 2.
SONCRA

MJ. 2.
SONCRA

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE
CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 28

| TEM 29

| TEM 30

| TEM 31

| TEM 32

| TEM 33

| TEM 34

| TEM 35

| TEM 36

| TEM 37

| TEM 38

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%



06- 0K2904
06- FRE-99- 2

07/18/ 17

Bl DDER | D NAME AND ADDRESS

LI' ST OF

Bl D211

PAGE 14

07/ 19/ 17
SUBCONTRACTORS

LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 MJ. 2.
SONORA

MJ. 2.
SONCRA

MJ. 2.
SONCRA

MJ. 2.

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONORA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.
SONORA

MJ. 2.
SONCRA

MJ. 2.
SONCRA

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE
CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 39 (100%

| TEM 40 (100%

| TEM 41 (100%

| TEM 42 (100%

MAI NTAI N EXI STI NG PLANTED AREA

OPERATE EXI STI NG | RRI GATI ON FACI LI TI ES

PACKET FERTI LI ZER

PLANT ESTABLI SHVENT WORK

PLANT GROUP U

SO L AMENDMENT

SPRI NKLER RI SER ASSEMBLY



06- 0K2904
06- FRE-99- 2

07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 15
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 MJ. 2.
SONORA

MJ. 2.
SONCRA

MJ. 2.
SONCRA

MJ. 2.

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE
CA

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONORA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.

LANDSCAPE

SONCRA CA

MJ. 2.
SONORA

STATEW DE TRAFFI C SAFETY & SI GNS

LANDSCAPE
CA

CONTI NUED ON NEXT PAGE

FRESNO CA

STATEW DE TRAFFI C SAFETY & SI GNS

FRESNO CA

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

975518

975518

WOOD MULCH

1 1/2" PLASTIC PI PE (SCHEDULE 40) ( SUPPLYLI NE)

1 1/4" PLASTIC PI PE (SCHEDULE 40) ( SUPPLYLI NE)

1" PLASTI C PI PE ( SCHEDULE 40) ( SUPPLYLI NE)

1" REMOTE CONTRCOL VALVE

2" PLASTIC PI PE CLASS 315 SUPPLYLI NE

2" REMOTE CONTROL VALVE

2" WE STRAI NER ASSEMBLY

3/ 4" PLASTIC PI PE ( SCHEDULE 40) ( SUPPLYLI NE)

CHANNELI ZER ( SURFACE MOUNTED)

CONSTRUCTI ON AREA SI GNS



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

LI' ST OF

LI CENSE NUMBER

SUBCONTRACTORS

Bl D211
PAGE 16
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

CONTI NUED ON NEXT PAGE

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

DEL| NEATOR ( CLASS 1)

FURNI SH LAM NATED PANEL SI GN (1"TYPE A) FOR RETROREFLECTI VE

FURNI SH SI GN STRUCTURE ( TRUSS)

FURNI SH SI NGLE SHEET ALUM NUM SI GN (0. 063"

FURNI SH SI NGLE SHEET ALUM NUM SI GN (0. 063"

FURNI SH SI NGLE SHEET ALUM NUM SI GN (0. 080"

FURNI SH SI NGLE SHEET ALUM NUM SI GN ( 0. 080"

I NSTALL SI GN ( MAST- ARM HANGER METHCD)

UNFRAMED FOR RET

UNFRANED)

UNFRANED)

UNFRAMED) FOR RE

I NSTALL SIGN ( STRAP AND SADDLE BRACKET METHCD)

I NSTALL SI GN STRUCTURE ( TRUSS)

| TEM 003 (100%



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 17
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

CONTI NUED ON NEXT PAGE

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

| TEM 004

| TEM 005

| TEM 007

| TEM 020

| TEM 054

| TEM 056

| TEM 057

| TEM 058

| TEM 065

| TEM 067

| TEM 068

(11%

(100%

(100%

(1009

(100%

(100%

(100%

(1009

(100%

(100%

(100%



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

Bl D211
PAGE 18
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

STATEW DE TRAFFI C
FRESNO CA

CONTI NUED ON NEXT PAGE

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

SI GNS

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

975518

| TEM 069 (100%

| TEM 070 (100%

| TEM 071 (100%

| TEM 072 (100%

| TEM 073 (100%

| TEM 074 (100%

| TEM 075 (100%

| TEM 076 (100%

| TEM 095 (3%

MOBI LI ZATI ON

REMOVE ROADSI DE SI GN



06- 0K2904 Bl D211
06- FRE-99- 2 PAGE 19
07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 STATEW DE TRAFFI C SAFETY & SI GNS REMOVE SI GN STRUCTURE
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS RETROREFLECTI VE SHEETI NG ( TYPE Xl)
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS ROADSI DE SI GN - ONE POST
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS TRAFFI C CONTROL SYSTEM
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS TREATED WOCD WASTE
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS TYPE 111 BARRI CADE
FRESNO CA 975518
STATEW DE TRAFFI C SAFETY & SI GNS 60" CAST I N DRI LLED HOLE CONCRETE PI LE (S| GN FOUNDATI ON)
FRESNO CA 975518
Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 APEX FENCE CO., |INC | TEM 77 (100%

CONTI NUED

ANDERSON CA

APEX FENCE CO., INC
ANDERSON CA

APEX FENCE CO., INC
ANDERSON CA

ON NEXT PACE

269127

269127

269127

| TEM 79 (100%

| TEM 80 (100%



06- 0K2904 Bl D211

06- FRE-99- 2 PAGE 20

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 APEX FENCE CO., INC. | TEM 81 (100%
ANDERSON CA 269127
APEX FENCE CO., |NC. | TEM 82 (100%
ANDERSON CA 269127
BRADLEY TANKS, | NC. | TEM 24 (90%
DANVI LLE CA 964166
BRADLEY TANKS, |NC. OFFHAUL AND DI SPOSAL ADL
DANVI LLE CA 964166
BULLSEYE BORI NG | TEM 43 (100%
CALI MESA CA 926356
CHRI SP COVPANY | TEM 1 (43%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 19 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 6 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 64 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 66 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 8 (100%
STOCKTON CA 374600

CONTI NUED ON NEXT PAGE
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06- FRE-99- 2 PAGE 21

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 CHRI SP COVPANY | TEM 85 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 86 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 87 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 88 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 89 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 90 (100%
STOCKTON CA 374600
CHRI SP COVPANY | TEM 91 (100%
STOCKTON CA 374600
CHRI SP COVPANY LEAD COMPLI ANCE PLAN FOR PAVEMENT DELI NEATI ON
STOCKTON CA 374600
FARVEST SAFETY, | NC. | TEM 20 (100%
LODI CA 523187
FARVEST SAFETY, | NC. | TEM 3 (100%
LODI CA 523187
FARVEST SAFETY, | NC. | TEM 5 (100%
LODI CA 523187

CONTI NUED ON NEXT PAGE
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06- FRE-99- 2 PAGE 22

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 FARWEST SAFETY, | NC. | TEM 65 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 67 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 68 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 69 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 70 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 71 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 72 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 73 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 74 (100%
LODI CA 523187
FARVWEST SAFETY, | NC. | TEM 75 (100%
LODI CA 523187
FARWEST SAFETY, | NC. | TEM 76 (100%
LODI CA 523187

CONTI NUED ON NEXT PAGE



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 23
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

FBD VANGUARD CONSTRUCTI ON
LI VERMORE CA

FBD VANGUARD CONSTRUCTI ON
LI VERMORE CA

GERCO CONTRACTORS, | NC.
AUBURN CA

GERCO CONTRACTCRS, | NC.
AUBURN CA

GERCO CONTRACTORS, | NC.
AUBURN CA

GERCO CONTRACTORS, | NC.
AUBURN CA

H G+ LI GHT ELECTRI C, | NC.
Rl VERSI DE CA

H G+ LI GHT ELECTRI C, | NC.
Rl VERSI DE CA

KRC SAFETY CO., |INC

VI SALI A CA
KRC SAFETY CO, |INC
VI SALI A CA
KRC SAFETY CO., | NC.
VI SALI A CA

CONTI NUED ON NEXT PAGE

833032

833032

734353

734353

734353

734353

806335

806335

507950

507950

507950

| TEM 83

| TEM 84

| TEM 54

| TEM 56

| TEM 57

| TEM 58

| TEM 93

| TEM 94

| TEM 10

| TEM 11

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

| TEM 7 (100%



Bl DDER | D NAME AND ADDRESS
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06- FRE-99- 2
07/18/ 17

LI' ST OF

LI CENSE NUMBER

Bl D211

PAGE 24

07/ 19/ 17
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

KRCEKER, | NC.
FRESNO CA

KRCEKER, | NC.
FRESNO CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

621866

621866

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 22 (31%

TREE REMOVAL

| RRI GATI ON REMOVAL

| TEM 22 (11%

| TEM 25 (100%

| TEM 26 (100%

| TEM 27 (100%

| TEM 28 (100%

| TEM 29 (100%

| TEM 30 (100%

| TEM 31 (100%
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L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 25
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 32

| TEM 33

| TEM 34

| TEM 35

| TEM 36

| TEM 37

| TEM 38

| TEM 39

| TEM 40

| TEM 41

| TEM 42

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%

(100%
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LI

Bl DDER | D NAME AND ADDRESS

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 26
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 PAVEMENT RECYCLI NG SYSTEMS, | NC.
JURUPA VALLEY CA

PAVEMENT RECYCLI NG SYSTEMS, | NC.
JURUPA VALLEY CA

PAVEMENT RECYCLI NG SYSTEMs, | NC.
JURUPA VALLEY CA

PAVEMENT RECYCLI NG SYSTEMS, | NC.
JURUPA VALLEY CA

Bl DDER | D NAME AND ADDRESS

569352

569352

569352

569352

LI CENSE NUMBER

| TEM 23

| TEM 53

| TEM 92

OPERATED GRI NDER RENTAL

(6%

(25%

(100%

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 APEX FENCE CO., I NC.
ANDERSON CA
APEX FENCE CO., I NC.
ANDERSON CA
APEX FENCE CO., I NC.
ANDERSON CA

APEX FENCE CO., | NC.
ANDERSON CA

APEX FENCE CO., I NC.
ANDERSON CA

BENTANCOURT BROS. CONSTRUCTI ON, | NC.
TRACY CA

CONTI NUED ON NEXT PAGE

269127

269127

269127

269127

269127

854851

| TEM 77

| TEM 78

| TEM 79

| TEM 80

| TEM 81

| TEM 93

(100%

(100%

(100%

(100%

(100%

(100%



Bl DDER | D NAME AND ADDRESS
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06- FRE-99- 2
07/18/ 17

LI' ST OF

LI CENSE NUMBER

Bl D211

PAGE 27

07/ 19/ 17
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

BENTANCOURT BROS. CONSTRUCTI ON

TRACY CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

CHRI SP COVPANY
FREMONT CA

FBD VANGUARD CONSTRUCTI ON

LI VERMORE CA

FBD VANGUARD CONSTRUCTI ON

LI VERMORE CA

KRC SAFETY CO. ,
VI SALI A CA

KRC SAFETY CO.,
VI SALI A CA

CONTI NUED ON NEXT PAGE

I NC.

854851

374600

374600

374600

374600

374600

374600

833032

833032

507950

507950

| TEM 94 (100%

I TEM 1 (50%

| TEM 19 (100%

| TEM 6 (100%

| TEM 64 (100%

| TEM 8 (100%

SUBS COST TO HANDLE THEIR PORTION OF THI S | TEM

| TEM 83 (100%

| TEM 84 (100%

| TEM 10 (100%

| TEM 11 (100%
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07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

BI DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 KRC SAFETY CO, INC. | TEM 3 (100%
VI SALI A CA 507950
KRC SAFETY CO., INC. | TEM 5 (100%
VI SALI A CA 507950
KRC SAFETY CO., INC. | TEM 7 (100%
VI SALI A CA 507950
MJ2 LANDSCAPE, ONC. | TEM 25 (100%
SONORA CA 1012486
MJ2 LANDSCAPE, ONC. | TEM 26 (100%
SONORA CA 1012486
MJ2 LANDSCAPE, ONC. | TEM 27 (100%
SONORA CA 1012486
MJ2 LANDSCAPE, ONC. | TEM 28 (100%
SONORA CA 1012486
MJ2 LANDSCAPE, ONC. | TEM 29 (100%
SONORA CA 1012486
PACI FI C BORI NG, | NC. | TEM 43 (44%
CARUTHERS CA 553794
PACI FI C BORI NG, | NC. SUB COST TO FURNI SH & THE | NSTALLATI ON OF THE BARE CASI NG
CARUTHERS CA 553794
SAME SUBCONTRACTOR AS LI STED AS #1 | TEM 68 (100%
* * *

CONTI NUED ON NEXT PAGE



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME

AND ADDRESS

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 29
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 SAVE
* ok
SAMVE
* *
SAME
* %
SAME
* %
SAMVE
* *
SAMVE
* *
SAME
*  *
SAME
* %
SAVE
* *
SAMVE
* *

SAME
*  *

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCR

SUBCONTRACTOR

CONTI NUED ON NEXT PAGE

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

#3

#3

#3

#3

#3

#3

#3

#3

#3

#3

#3

| TEM 20 (100%

| TEM 65 (100%

| TEM 67 (100%

| TEM 69 (100%

I TEM 70 (100%

| TEM 71 (100%

| TEM 72 (100%

| TEM 73 (30%

| TEM 74 (100%

| TEM 75 (100%

| TEM 76 (100%
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Bl DDER | D NAME

AND ADDRESS

L

LI CENSE NUMBER

SUBCONTRACTORS

Bl D211
PAGE 30
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

SAVE
* ok
SAMVE
* *
SAME
* %
SAME
* %
SAMVE
* *
SAMVE
* *
SAME
*  *
SAME
* %
SAVE
* *
SAMVE
* *

SAME
*  *

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCR

SUBCONTRACTOR

CONTI NUED ON NEXT PAGE

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

AS

N

N

N

N

N

N

N

N

N

N

#3

#16

#16

#18

#18

#18

#18

#18

#18

#18

#18

RETROREFLECTI VE SHEETI NG FOR ROADSI DE SI GNS

| TEM 63 (100%

| TEM 82 (100%

| TEM 66 (100%

| TEM 85 (100%

| TEM 86 (100%

| TEM 87 (100%

| TEM 88 (100%

| TEM 89 (100%

| TEM 90 (100%

| TEM 91 (100%
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ST

OF SUBCONTRACTORS

LI CENSE NUMBER
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PAGE 31
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 SAVE
* ok
SAMVE
* *
SAME
* %
SAME
* %
SAMVE
* *
SAMVE
* *
SAME
*  *
SAME
* %
SAVE
* *
SAMVE
* *

SAME
*  *

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTOR

SUBCONTRACTCR

SUBCONTRACTOR

CONTI NUED ON NEXT PAGE

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

AS

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

LI STED

N

N

N

N

N

N

N

N

N

N

N

#31

#31

#31

#31

#31

#31

#31

#31

#31

#31

#31

| TEM 22 (16%

| TEM 30 (100%

| TEM 31 (100%

| TEM 32 (100%

| TEM 33 (100%

| TEM 34 (100%

| TEM 35 (100%

| TEM 36 (100%

| TEM 37 (100%

| TEM 38 (100%

| TEM 39 (100%
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07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 SAME SUBCONTRACTOR AS LI STED I N #31 | TEM 40 (100%
* ok *
SAME SUBCONTRACTOR AS LI STED I N #31 | TEM 41 (100%
* * *
SAME SUBCONTRACTOR AS LI STED I N #31 | TEM 42 (100%
* % *
SAME SUBCONTRACTOR AS LI STED I N #31 SUB PORTI ON TO HANDLE CLEARI NG & GRUBBI NG
* % *
STATEW DE TRAFFI C SAFETY AND SI GN, | NC. | TEM 54 (100%
I RVI NE CA 975518
STATEW DE TRAFFI C SAFETY AND SI GN, | NC. | TEM 56 (100%
I RVI NE CA 975518
STATEW DE TRAFFI C SAFETY AND SI GN, | NC. | TEM 57 (100%
I RVI NE CA 975518
STATEW DE TRAFFI C SAFETY AND SI G\, | NC. | TEM 58 (100%
I RVI NE CA 975518
STATEW DE TRAFFI C SAFETY AND SI GN, | NC. | TEM 73 (70%
I RVI NE CA 975518
STATEW DE TRAFFI C SAFETY AND SI GN, | NC. RETROREFLECTI VE SHEETI NG FOR SI GN STRUCTURE
I RVI NE CA 975518
TYRELL RESOURCES, | NC. | TEM 22 (58%
REDDI NG CA 938998

CONTI NUED ON NEXT PAGE
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LI'ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 TYRELL RESCURCES, | NC. SUB PORTI ON TO HANDLE TREE REMOVAL
REDDI NG CA 938998
Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 APPI AN UDBE SWPPP I TEM 1 (50%

EL SOBRANTE CA 024765

APPI AN UDBE SWPPP LEAD COVPLI ANCE PLAN

EL SOBRANTE CA 024765

ASPHALT DI KE CONSTRUCTI ON, | NC. AC DI KE TYPE A

GOSHEN CA 283095

ASPHALT DI KE CONSTRUCTI ON, | NC. AC DI KE TYPE C

GOSHEN CA 283095

ASPHALT DI KE CONSTRUCTI ON, | NC. AC DI KE TYPE E

GOSHEN CA 283095

ASPHALT DI KE CONSTRUCTI ON, | NC. | TEM 48 (12%

GOSHEN CA 283095

ASPHALT DI KE CONSTRUCTI ON, | NC. | TEM 49 (12%

GOSHEN CA 283095

ASPHALT DI KE CONSTRUCTI ON, | NC. | TEM 50 (12%

GOSHEN CA 283095

C&W CONSTRUCTI ON SPECI ALTI ES ALTERNATI VE CRASH CUSHI ON SYSTEM

VENTURA CA 256795

CONTI NUED

ON NEXT PACE
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LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 C&W CONSTRUCTI ON SPECI ALTI ES | TEM 82 (100%
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. ALTERNATI VE FLARED TERM NAL SYSTEM
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. ALTERNATI VE I N LI NE TEMRI NAL SYSTEM
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. CHAI N LI NK FENCE
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. END ANCHOR ASSEMBLY
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. GUARD RAI L
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. | TEM 63 (85%
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. | TEM 77 (100%
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. | TEM 79 (100%
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. | TEM 80 (100%
VENTURA CA 256795
C&W CONSTRUCTI ON SPECI ALTI ES, | NC. | TEM 81 (100%
VENTURA CA 256795

CONTI NUED ON NEXT PAGE
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07/18/ 17

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 35
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP  COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CHRI SP COVPANY
STOCKTON CA

CONTI NUED ON NEXT PAGE

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

374600

I TEM 1 (50%

| TEM 19 (100%

| TEM 6 (100%

| TEM 64 (100%

| TEM 8 (100%

| TEM 89 (100%

| TEM 90 (100%

| TEM 91 (100%

LEAD COVPLI ANCE PLAN

REMOVE PAVEMENT MARKER

REMOVE THERMOPLASTI C STRI PE



06- 0K2904 Bl D211

06- FRE-99- 2 PAGE 36

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAVE AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 CHRI SP COMPANY TEMP PAVEMENT MARKER
STOCKTON CA 374600
CHRI SP COMPANY TEMP TRAFFI C STRI PE
STOCKTON CA 374600
CHRI SP COMPANY 4" THERMOPLASTI C STRI PE
STOCKTON CA 374600
CHRI SP COVPNAY | TEM 66 (100%)
STOCKTON CA 374600
CHRI SP COMPNAY | TEM 85 (100%)
STOCKTON CA 374600
CHRI SP COMPNAY | TEM 86 (100%)
STOCKTON CA 374600
CHRI SP COVPNAY | TEM 87 (100%
STOCKTON CA 374600
CHRI SP COVPNAY | TEM 88 (100%)
STOCKTON CA 374600
CHRI SP COMPNAY PAVEMENT MARKER
STOCKTON CA 374600
CHRI SP COMPNAY THERMOPLASTI C MARKI NG
STOCKTON CA 374600
CHRI SP COVPNAY 4" THERMOPLASTI C STRI PE
STOCKTON CA 374600

CONTI NUED ON NEXT PAGE



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

LI' ST OF

Bl D211

PAGE 37

07/ 19/ 17
SUBCONTRACTORS

LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05 CHRI SP COVPNAY
STOCKTON CA

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CORAL CONSTRUCTI ON
W LSONVI LLE OR

CONTI NUED ON NEXT PAGE

COVPANY

COVPANY

COVPANY

COVPANY

374600

332441

332441

332441

332441

332441

332441

332441

332441

332441

332441

8" THERMOPASTI C STRI PE

| TEM 73 (100%

| TEM 95 (17%

MOBI LI ZATI ON

RETROREFLECTI VE SHEETI NG

I NSTALL SI GN TRUSS

| TEM 54 (100%

| TEM 56 (100%

| TEM 57 (100%

| TEM 58 (100%

| TEM 68 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

LI' ST OF

LI CENSE NUMBER

Bl D211

PAGE 38

07/ 19/ 17
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

CORAL CONSTRUCTI ON COVPANY
W LSONVI LLE OR

CORAL CONSTRUCTI ON COVPANY
W LSONVI LLE OR

CORAL CONSTRUCTI ON COVPANY
W LSONVI LLE OR

CORAL CONSTRUCTI ON COVPANY
W LSONVI LLE OR

KRC SAFETY CO

VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

CO

CONTI NUED ON NEXT PAGE

8 8 8 8 8

I NC.

I NC.

I NC.

I NC.

332441

332441

332441

332441

507950

507950

507950

507950

507950

507950

507950

LAM NATED PANEL SI GN

REMOVE STRUCTURE

S| GN FOUNDATI ON

TRUSS

CHANNELI| ZER

CONSTRUCTI ON Sl GNS

DELI NEATOR

FURNI SH SI GN

I NSTALL SI GN

| TEM 10 (100%

| TEM 11 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

Bl D211
PAGE 39
07/ 19/ 17

OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

CO

CONTI NUED ON NEXT PAGE

8 8 8 8 8 8 8 8 8 8

I NC.

I NC.

I NC.

I NC.

507950

507950

507950

507950

507950

507950

507950

507950

507950

507950

507950

| TEM 20 (100%

| TEM 3 (100%

| TEM 5 (100%

| TEM 65 (100%

| TEM 67 (100%

| TEM 69 (100%

| TEM 7 (100%

| TEM 70 (100%

| TEM 71 (100%

| TEM 72 (100%

| TEM 74 (100%



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl D211
PAGE 40
07/ 19/ 17

LI'ST OF SUBCONTRACTORS

LI CENSE NUMBER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

KRC SAFETY
VI SALI A CA

M J. 2 LANDSCAPE | NC

SONORA CA

M J. 2 LANDSCAPE | NC

SONCRA CA

M J. 2 LANDSCAPE | NC

SONCRA CA

Co

CONTI NUED ON NEXT PAGE

8 8 8 8 8 8

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

I NC.

507950

507950

507950

507950

507950

507950

507950

507950

1012486

1012486

1012486

| TEM 75 (100%

| TEM 76 (100%

REMOVE S| GN

ROADSI DE SI GN

TEMP CRASH CUSHI ONS

TEMP K RAIL

TREATED WOOD WASTE

TYPE 3 BARRI CATES

CHECK & TEST

CLEAR & GRUB

FERTI LI ZER



Bl DDER | D NAME AND ADDRESS

06- 0K2904
06- FRE-99- 2
07/18/ 17

L

ST

OF SUBCONTRACTORS

LI CENSE NUMBER

Bl D211
PAGE 41
07/ 19/ 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONORA CA

M J. 2 LANDSCAPE
SONCRA CA

M J. 2 LANDSCAPE
SONCRA CA

CONTI NUED ON NEXT PAGE

I NC.

I NC.

I NC.

I NC.

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

| TEM 22

| TEM 25

| TEM 26

| TEM 27

| TEM 28

| TEM 29

| TEM 30

| TEM 31

| TEM 32

| TEM 33

MAI NTAI' N EXI STI NG PLANTED AREA

(10%

(100%

(100%

(100%

(100%

(34%

(100%

(100%

(100%

(100%



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

Bl D211
PAGE 42
07/ 19/ 17
LI'ST OF SUBCONTRACTORS
LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

M J. 2 LANDSCAPE | NC.
SONORA CA

M J. 2 LANDSCAPE | NC.
SONCRA CA

M J. 2 LANDSCAPE | NC.
SONCRA CA

M J. 2 LANDSCAPE | NC.
SONCRA CA

M J. 2 LANDSCAPE | NC.
SONORA CA

M J. 2 LANDSCAPE | NC.
SONCRA CA

M J. 2. LANDSCAPE | NC.
SONCRA CA

M J. 2. LANDSCAPE | NC.
SONCRA CA

M J. 2. LANDSCAPE | NC.
SONORA CA

M J. 2. LANDSCAPE | NC.
SONCRA CA

M J. 2. LANDSCAPE | NC.
SONCRA CA

CONTI NUED ON NEXT PAGE

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

1012486

OPERATE EXI STI NG | RR FAC

PLANT ESTABLI SHVENT

PLANT GROUP U

SO L AMENDMENT

WOOD MULCH

1" REMOTE CONTROL VALVE

| TEM 34 (100%

| TEM 35 (100%

| TEM 36 (100%

| TEM 37 (100%

| TEM 38 (100%



06- 0K2904 Bl D211

06- FRE-99- 2 PAGE 43

07/18/ 17 07/ 19/ 17
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS LI CENSE NUMBER DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 M J. 2. LANDSCAPE | NC. SPRI NKLER RI SER
SONORA CA 1012486
M J. 2. LANDSCAPE | NC. 1" PLASTI C PI PE
SONCRA CA 1012486
M J. 2. LANDSCAPE | NC. 2" REMOTE CONTROL VALVE
SONCRA CA 1012486
M J. 2. LANDSCAPE | NC. 2" WE STRAI NER ASSEMBLY
SONCRA CA 1012486
M J. 2. LANDSCAPE | NC. 3/4 " PLASTIC PI PE
SONORA CA 1012486
M J. 2. LANDSCAPE, | NC. BALL VALVE
SONCRA CA 1012486
M J. 2. LANDSCAPE, | NC. | TEM 39 (100%
SONCRA CA 1012486
M J. 2. LANDSCAPE, | NC. | TEM 40 (100%
SONCRA CA 1012486
M J. 2. LANDSCAPE, | NC. | TEM 41 (100%
SONORA CA 1012486
M J. 2. LANDSCAPE, | NC. | TEM 42 (100%
SONCRA CA 1012486
M J. 2. LANDSCAPE, | NC. 1 1/2" PLASTIC PIPE
SONCRA CA 1012486

CONTI NUED ON NEXT PAGE



06- 0K2904
06- FRE-99- 2
07/18/ 17

Bl DDER | D NAME AND ADDRESS

L

ST

OF

LI CENSE NUMBER

Bl D211
PAGE 44
07/ 19/ 17

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

M J. 2. LANDSCAPE, | NC.
SONORA CA

M J. 2. LANDSCAPE, | NC.
SONCRA CA

MADCO ELECTRI C
SELVA CA

MADCO ELECTRI C
SELVA CA

MADCO ELECTRI C
SELMA CA

MADCO ELECTRI C
SELVA CA

PAVEMENT MANAGEMENT SCLUTI ONS
MJURRI ETA CA

PAVEMENT MANAGEMENT SCLUTI ONS
MJURRI ETA CA

SUWMM T ENVI RONMENTAL CONSTRACTORS
SAN JUAN CAPI STRANO CA

SUWM T ENVI RONMENTAL CONSTRACTORS
SAN JUAN CAPI STRANO CA

1012486

1012486

749098

749098

749098

749098

989179

989179

929061

929061

1 1/4" PLASTIC PI PE

2" PLASTI C PI PE

| TEM 93 (100%

| TEM 94 (100%

MAI NTAI N ELECT

MODI FY EXI ST ELECT

| NERTI AL PROFI LI NG

| TEM 45 (18%

HAUL AERI ALLY DEPCSI TED LEAD

| TEM 24 (64%



06- 0K2904 Bl D211

06- FRE- 99- 2 CONTRACT PROPOSAL OF LOW BIDDER PAGE 45
07/18/ 17 07/ 19/ 17
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070030 LEAD COMVPLI ANCE PLAN LS LUVP SUM 8, 500. 00 8, 500. 00
2 090100 TI ME- RELATED OVERHEAD ( ADAY) V\DAY 120 1, 500. 00 180, 000. 00
3 120090 CONSTRUCTI ON AREA S| GNS LS LUVMP SUM 35, 000. 00 35, 000. 00
4 120100 TRAFFI C CONTROL SYSTEM LS LUVP SUM 200, 000. 00 200, 000. 00
5 120120 TYPE |11 BARRI CADE EA 6 75. 00 450. 00
6 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) LF 10, 400 1. 50 15, 600. 00
7 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 48 40. 00 1, 920. 00
8 120300 TEMPORARY PAVEMENT MARKER EA 560 5. 00 2, 800. 00
9 128652 PORTABLE CHANGEABLE MESSAGE SI GN (LS) LS LUMP SUM 4, 000. 00 4, 000. 00
10 129000 TEMPORARY RAI LI NG ( TYPE K) LF 3,740 19. 00 71, 060. 00
11 129100 TEMPORARY CRASH CUSHI ON MODULE EA 42 245. 00 10, 290. 00
12 130100 JOB SI TE MANAGENENT LS LUMP SUM 31, 000. 00 31, 000. 00
13 130300 PREPARE STORM WATER POLLUTI ON PREVENTI ON LS LUVP SUM 4, 000. 00 4, 000. 00
PLAN
14 130330 STORM WATER ANNUAL REPORT EA 2 2, 000. 00 4,000. 00
15 130620 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 13 240. 00 3, 120. 00
16 130710 TEMPORARY CONSTRUCTI ON' ENTRANCE EA 3 4, 000. 00 12, 000. 00
17 130730 STREET SWEEPI NG LS LUMP SUM 50, 000. 00 50, 000. 00
18 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SUM 3, 600. 00 3, 600. 00
19 141103 REMOVE YELLOW THERMOPLASTI C TRAFFI C LF 4,710 2.00 9, 420. 00
STRI PE ( HAZARDOUS WASTE)
20 141120 TREATED WOOD WASTE LB 910 1. 00 910. 00
21 160110 TEMPORARY HI GH VI SI BI LI TY FENCE LF 800 4.00 3, 200. 00
22 170103 CLEARI NG AND GRUBBI NG (LS) LS LUVP SUM 65, 000. 00 65, 000. 00
23 190101 ROADWAY EXCAVATI ON cY 3, 000 39. 00 117, 000. 00
24 190105 ROADWAY EXCAVATI ON ( TYPE Z- 2) cY 3, 000 175. 00 525, 000. 00
(AERI ALLY DEPOSI TED LEAD)
25 202006 SO L AVENDVENT cY 2.7 250. 00 675. 00
26 202038 PACKET FERTI LI ZER EA 440 1.25 550. 00
27 204038 PLANT ( GROUP U) EA 87 207. 00 18, 009. 00
28 204096 MAI NTAI N EXI STI NG PLANTED AREAS LS LUMP SUM 8, 000. 00 8, 000. 00
29 204099 PLANT ESTABLI SHVENT WORK LS LUMP SUM 21, 000. 00 21, 000. 00
30 205035 WOOD MULCH cy 3,570 42.00 149, 940. 00
31 206400 CHECK AND TEST EXI STI NG | RRI GATI ON LS LUVP SUM 2, 600. 00 2, 600. 00
FACI LI TI ES
32 206402 OPERATE EXI STI NG | RRI GATI ON FACI LI TI ES LS LUVP SUM 8, 000. 00 8, 000. 00
33 206562 1" REMOTE CONTROL VALVE EA 1 308. 00 308. 00
34 206565 2" REMOTE CONTROL VALVE EA 4 431.00 1, 724. 00



06- 0K2904 Bl D211

06- FRE- 99- 2 CONTRACT PROPOSAL OF LOW BIDDER PAGE 46
07/ 18/ 17 07/ 19/ 17
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON NEASURE QUANTI TY Bl D AMOUNT
35 206634 2" WE STRAI NER ASSEMBLY EA 2 246. 00 492. 00
36 208448 RI SER SPRI NKLER ASSEMBLY EA 180 100. 00 18, 000. 00
37 (F) 208594 3/ 4" PLASTI C Pl PE ( SCHEDULE 40) (SUPPLY LF 2,140 3.70 7,918. 00
LI NE)
38 (F) 208595 1" PLASTI C Pl PE ( SCHEDULE 40) (SUPPLY LF 670 3.70 2, 479. 00
LI NE)
39 (F) 208596 1 1/4" PLASTIC PI PE ( SCHEDULE 40) LF 450 5. 00 2, 250. 00
(SUPPLY LI NE)
40 (F) 208597 1 1/2" PLASTI C Pl PE ( SCHEDULE 40) LF 130 5. 00 650. 00
(SUPPLY LI NE)
41 (F) 208605 2" PLASTI C Pl PE (CLASS 315) LF 580 6. 00 3, 480. 00
(SUPPLY LI NE)
42 208683 BALL VALVE EA 4 246. 00 984. 00
43 208819 8" WELDED STEEL PI PE CONDUI T LF 220 175. 00 38, 500. 00
44 260203 CLASS 2 AGGREGATE BASE (CY) (% 2,650 54.00 143, 100. 00
45 390011 PREPAVI NG | NERTI AL PROFI LER LS LUVP SUM 4, 300. 00 4, 300. 00
46 390100 PRI ME COAT TON 2.1 700. 00 1, 470. 00
47 390132 HOT M X ASPHALT (TYPE A) TON 3, 600 90. 00 324, 000. 00
48 394073 PLACE HOT M X ASPHALT DI KE ( TYPE A) LF 1, 650 3.00 4, 950. 00
49 394074 PLACE HOT M X ASPHALT DI KE ( TYPE C) LF 50 3.00 150. 00
50 394076 PLACE HOT M X ASPHALT DI KE ( TYPE E) LF 1, 230 3.00 3, 690. 00
51 394090 PLACE HOT M X ASPHALT SQYD 2.7 300. 00 810. 00
(M SCELLANEOUS AREA)
52 397005 TACK COAT TON 3.8 500. 00 1, 900. 00
53 398200 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 4,270 3.50 14, 945. 00
54 498052 60" CAST- | N- DRI LLED- HOLE CONCRETE LF 94 690. 00 64, 860. 00
PI LE (S| GN FOUNDATI ON)
55 (F) 510094 STRUCTURAL CONCRETE, DRAI NAGE | NLET (% 12 2, 800. 00 33, 600. 00
56 (F) 560218 FURNI SH SI GN STRUCTURE ( TRUSS) LB 68, 677 3.50 240, 369. 50
57 (F) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) LB 68, 677 .30 20, 603. 10
58 568046 REMOVE S| GN STRUCTURE ( EA) EA 1 4,000. 00 4,000. 00
59 610103 12" ALTERNATI VE Pl PE CULVERT LF 840 78. 00 65, 520. 00
60 710150 REMOVE | NLET EA 3 2, 000. 00 6, 000. 00
61 731700 REMOVE CURB LF 470 19. 00 8, 930. 00
62 750007 FRAVE AND GRATE EA 13 500. 00 6, 500. 00
63 803140 RECONSTRUCT CHAI N LI NK FENCE LF 200 54. 00 10, 800. 00
64 810120 REMOVE PAVEMENT MARKER EA 300 1.50 450. 00
65 810170 DELI NEATOR ( CLASS 1) EA 67 85. 00 5, 695. 00



06- 0K2904 Bl D211

06- FRE- 99- 2 CONTRACT PROPOSAL OF LOW BIDDER PAGE 47
07/18/ 17 07/19/ 17

| TEM | TEM UNIT OF ESTI MATED

NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

66 810230 PAVEMENT MARKER ( RETROREFLECTI VE) EA 400 5. 50 2, 200. 00

67 820250 REMOVE ROADSI DE S| GN EA 7 206. 00 1, 442.00

68 033340 FURNI SH LAM NATED PANEL SIGN (1" TYPE A) SQFT 330 28. 00 9. 240. 00
FOR RETROREFLECTI VE SHEETI NG ( TYPE XI)

69 820750 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQFT 130 13. 50 1, 755. 00
(0. 063" - UNFRANED)

70 033341 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQFT 100 8. 50 850. 00
(0. 063" - UNFRAVED) FOR RETROREFLECTI VE

71 820760 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQFT 16 14. 50 232.00
(0. 080" - UNFRAVED)

72 033342 FURNI SH SI NGLE SHEET ALUM NUM SI GN SQOFT 32 9.50 304. 00
(0. 080" - UNFRAVED) FOR RETROREFLECTI VE

73 033343 RETROREFLECTI VE SHEETI NG ( TYPE XI) SQFT 470 5. 00 2, 350. 00

74 820840 ROADSI DE SI GN - ONE POST EA 7 515. 00 3, 605. 00

75 820860 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 21 515. 00 10, 815. 00
METHOD)

76 820880 I NSTALL SI GN ( MAST- ARM HANGER METHOD) EA 9 1, 050. 00 9, 450. 00

77 832006 M DWEST GUARDRAI L SYSTEM ( STEEL POST) LF 290 60. 00 17, 400. 00

78 832070 VEGETATI ON CONTROL (M NOR CONCRETE) SQYD 170 80. 00 13, 600. 00

79 839581 END ANCHOR ASSEMBLY ( TYPE SFT) EA 3 745. 00 2, 235. 00

80 839584 ALTERNATI VE | N- LI NE TERM NAL SYSTEM EA 1 3, 700. 00 3, 700. 00

81 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 1 2. 930. 00 2, 930. 00

82 033344 ALTERNATI VE CRASH CUSHI ON SYSTEM EA 1 25, 700. 00 25, 700. 00

83 839703 CONCRETE BARRI ER ( TYPE 60C) LF 480 140. 00 67, 200. 00

84 839708 CONCRETE BARRI ER ( TYPE 60G0) LF 210 179. 00 37, 590. 00

85 840504 4" THERMOPLASTI C TRAFFI C STRI PE LF 10, 500 1.15 12, 075. 00

86 840506 8" THERMOPLASTI C TRAFFI C STRI PE LF 1,010 2.00 2. 020. 00

87 840515 THERMOPLASTI C PAVEMENT MARKI NG SQFT 460 6. 00 2. 760. 00

88 840523 4" THERMOPLASTI C TRAFFI C STRI PE LF 1, 150 5. 00 5. 750. 00
( BROKEN 12-3)

89 840525 4" THERMOPLASTI C TRAFFI C STRI PE LF 3, 860 5. 00 19, 300. 00
( BROKEN 36- 12)

90 840526 4" THERMOPLASTI C TRAFFI C STRI PE LF 660 5. 00 3, 300. 00
( BROKEN 17- 7)

91 846030 REMOVE THERMOPLASTI C TRAFFI C STRI PE LF 6,510 . 60 3, 906. 00

92 846051 12" RUMBLE STRI P STA 13 450. 00 5. 850. 00
(ASPHALT CONCRETE PAVEMENT)

93 870009 MAI NTAI NI NG EXI STI NG TRAFFI C MANAGEMVENT LS LUMP SUM 5, 000. 00 5, 000. 00

SYSTEM ELEMENTS DURI NG CONSTRUCTI ON



06- 0K2904 Bl D211

06- FRE-99- 2 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 48
07/18/ 17 07/ 19/ 17
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
94 872130 MODI FYI NG EXI STI NG ELECTRI CAL SYSTEM LS LUMP SUM 732, 000. 00 732, 000. 00
95 999990 MOBI LI ZATI ON LS LUMP SUM 379, 748. 00 379, 748. 00

TOTAL 3,994, 378. 60
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06- 0K2904 Bl D211
06- FRE- 99- 2 SUMMARY OF REMAINING BIDDERS PAGE 49
07/ 18/ 17 07/ 19/ 17

------------------------------- e e Reer ] EET TP L e P EPEPEPERPEPEPEREREE
SECOND TH RD FOURTH FI FTH

TS S N e JRY DU SR ek IR DR SR e IR RS SR MO .

3, 600. 00 3600. 00 3, 500. 00 3500. 00 3, 000. 00 3000. 00 4,000. 00 4000. 00

1, 600. 00 192000. 00 1, 000. 00 120000. 00 2,000. 00 240000. 00 1, 200. 00 144000. 00

23, 000. 00 23000. 00| 14, 600. 00 14600. 00| 25, 000. 00 25000. 00| 26, 000. 00 26000. 00

180, 000. 00 180000. 00 206, 999. 95 206999. 95| 207, 656. 50 207656. 50| 300, 000. 00 300000. 00

68. 00 408. 00| 55. 00 330. 00| 70. 00 420. 00| 65. 00 390. 00

1.59 16536. 00| 1.50 15600. 00| 1.55 16120. 00| 1.50 15600. 00

42.00 2016. 00 40. 00 1920. 00| 41.25 1980. 00| 40. 00 1920. 00

5. 30 2968. 00| 5. 00 2800. 00| 5.10 2856. 00| 5. 00 2800. 00

14, 500. 00 14500. 00| 16, 000. 00 16000. 00| 25, 000. 00 25000. 00| 50, 000. 00 50000. 00

14.00 52360. 00| 20.00 74800. 00| 20.00 74800. 00| 20.00 74800. 00

200. 00 8400. 00| 200. 00 8400. 00 200. 00 8400. 00| 200. 00 8400. 00

4,000. 00 4000. 00 5, 000. 00 5000. 00| 10, 000. 00 10000. 00| 10, 000. 00 10000. 00

4, 200. 00 4200. 00 2,000. 00 2000. 00 2, 800. 00 2800. 00 2,000. 00 2000. 00

2,000. 00 4000. 00 2,000. 00 4000. 00 2,000. 00 4000. 00 2,000. 00 4000. 00

246. 00 3198. 00| 200. 00 2600. 00| 225. 00 2925. 00| 300. 00 3900. 00

4, 264. 00 12792. 00| 3, 500. 00 10500. 00| 3, 200. 00 9600. 00| 3, 000. 00 9000. 00

28, 000. 00 28000. 00| 25, 000. 00 25000. 00| 50, 000. 00 50000. 00| 60, 000. 00 60000. 00

2, 400. 00 2400. 00 500. 00 500. 00| 6, 100. 00 6100. 00 5, 000. 00 5000. 00

2.12 9985. 20| 2.00 9420. 00 2.00 9420. 00 2.00 9420. 00

1.05 955. 50| 1.00 910. 00| 1.00 910. 00| 1.00 910. 00

8. 38 6704. 00| 5. 00 4000. 00| 4.60 3680. 00| 25.00 20000. 00

88, 820. 00 88820. 00| 70, 000. 00 70000. 00| 50, 000. 00 50000. 00| 240, 000. 00 240000. 00

60. 00 180000. 00| 75. 00 225000. 00| 53. 00 159000. 00| 63. 00 189000. 00

165. 00 495000. 00| 150. 00 450000. 00| 128. 00 384000. 00 140. 00 420000. 00

250. 00 675. 00| 240. 00 648. 00| 250. 00 675. 00| 240. 00 648. 00



26
27
28
29
30
31
32
33
34
35
36
37
38
39

215.

8, 225.
21, 560.
43.

2, 660.
8, 226.
320.
445.
255,
103.

.25

00
00
00
30
00
00
00
00
00
00

. 80
. 80
.08

550.
18705.
8225.
21560.
154581.
2660.
8226.
320.
1780.
510.
18540.
8132.
2546.
2286.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

200.

7, 750.
20, 300.
41.

2, 500.
7, 800.
300.
415.
240.
100.

.20

00
00
00
00
00
00
00
00
00
00

. 60
. 60
. 80

528.
17400.
7750.
20300.
146370.
2500.
7800.
300.
1660.
480.
18000.
7704.
2412.
2160.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

210.
8, 000.
15, 000.
42.
2, 600.
8, 000.
310.
435.
250.
100.

.25

00
00
00
00
00
00
00
00
00
00

.70
.70
.00

550.
18270.
8000.
15000.
149940.
2600.
8000.
310.
1740.
500.
18000.
7918.
2479.
2250.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

200.

7, 750.
20, 300.
41.

2, 500.
7, 750.
418.
718.
240.
97.

.19

00
00
00
00
00
00
00
00
00
00

. 60
. 60
. 80

523.
17400.
7750.
20300.
146370.
2500.
7750.
418.
2872.
480.
17460.
7704.
2412.
2160.

60
00
00
00
00
00
00
00
00
00
00
00
00
00



40

41 |
42 |
43 |
44 |
45 |
46 |
47 |
48 |
49 |
50 |
51 |
52 |
53 |
54 |
55 |
56 |
57 |
58 |
59 |
60 |
61 |
62 |
63 |
64 |
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07/ 18/ 17 07/ 19/ 17
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SECOND TH RD FOURTH FI FTH
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5. 10 663. 00| 4.80 624. 00| 5. 00 650. 00| 4.80 624. 00

6.35 3683. 00| 6. 00 3480. 00 6. 15 3567. 00 7.10 4118. 00

260. 00 1040. 00| 240. 00 960. 00| 250. 00 1000. 00 280. 00 1120. 00

161. 00 35420. 00| 200. 00 44000. 00| 285. 00 62700. 00| 150. 00 33000. 00

69. 00 182850. 00| 60. 00 159000. 00| 66. 00 174900. 00| 76. 00 201400. 00

2,500. 00 2500. 00 1, 000. 00 1000. 00| 3, 000. 00 3000. 00| 30, 600. 00 30600. 00

3, 000. 00 6300. 00 750. 00 1575. 00| 2, 200. 00 4620. 00 3, 000. 00 6300. 00

90. 00 324000. 00 90. 00 324000. 00 92. 00 331200. 00 100. 00 360000. 00

5. 60 9240. 00| 6. 00 9900. 00| 2.75 4537. 50| 16. 00 26400. 00

53. 00 2650. 00| 6. 00 300. 00| 2.75 137. 50| 15. 00 750. 00

6. 00 7380. 00 6. 00 7380. 00 2.75 3382. 50 15. 00 18450. 00

400. 00 1080. 00| 150. 00 405. 00| 80. 00 216. 00| 690. 00 1863. 00

2, 800. 00 10640. 00| 750. 00 2850. 00 2,500. 00 9500. 00 3, 000. 00 11400. 00

3.30 14091. 00| 7.50 32025. 00| 3.50 14945. 00| 1.30 5551. 00

895. 00 84130. 00| 755. 00 70970. 00| 1,025. 00 96350. 00| 1, 450. 00 136300. 00

2, 500. 00 30000. 00| 3, 500. 00 42000. 00 3, 200. 00 38400. 00| 2,190. 00 26280. 00

3.72 255478, 44| 3.90 267840. 30| 4.25 291877. 25| 3.50 240369. 50

27 18542. 79| 25 17169. 25| 25 17169. 25| .25 17169. 25

2,100. 00 2100. 00 3, 500. 00 3500. 00| 4, 800. 00 4800. 00 2,000. 00 2000. 00

31. 00 26040. 00| 100. 00 84000. 00| 56. 00 47040. 00| 94. 00 78960. 00

1, 700. 00 5100. 00| 750. 00 2250. 00| 525. 00 1575. 00 690. 00 2070. 00

14.00 6580. 00| 7.00 3290. 00| 8. 25 3877. 50| 10. 00 4700. 00

1, 545. 00 20085. 00| 450. 00 5850. 00| 500. 00 6500. 00| 880. 00 11440. 00

40. 00 8000. 00| 53. 00 10600. 00| 25. 50 5100. 00| 27.00 5400. 00

1.59 477. 00| 1.50 450. 00| 1.55 465. 00| 1.50 450. 00



65
66
67
68
69
70
71
72
73
74
75
76
77
78

90.

210.
28.
14.

15.
10.
.00
525.
525.
1, 060.
37.
63.

00

. 84

00
50
00

.00

00
00

00
00
00
15
70

6030.
2336.
1470.
9405.
1820.
900.
240.
320.
2350.
3675.
11025.
9540.
10773.
10829.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
50|
00|

55.

125.
27.
11.

12.

105.
200.

35.
150.

00

.50

00
00
90

.25

50

.25
.00
230.

00
00
00
00
00

3685.
2200.
875.
8910.
1547.
725.
200.
264.
2350.
1610.
2205.
1800.
10150.
25500.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

88.

210.
28.
14.

15.
10.
.00
525.
525.
1, 030.
36.
86.

00

. 60

00
00
00

.75

00
00

00
00
00
00
00

5896.
2240.
1470.
9240.
1820.
875.
240.
320.
2350.
3675.
11025.
9270.
10440.
14620.

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

85.

27.
13.

14.

500.
500.
1, 000.
50.
120.

00

.50
200.

00
00
50

.50

50

.50
.00

00
00
00
00
00

5695.
2200.
1400.
8910.
1755.
850.
232.
304.
2350.
3500.
10500.
9000.
14500.
20400.

00
00
00
00
00
00
00
00
00
00
00
00
00
00



79 |
80

81 |
82 |
83

84 |
85 |
86 |
87 |
88 |
89 |
90 |
91 |
92 |
93 |
94 |
95 |

TOT
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743. 00 2229. 00| 700. 00 2100. 00| 2, 900. 00 8700. 00| 723. 00 2169. 00
3, 290. 00 3290. 00| 3, 100. 00 3100. 00| 3, 200. 00 3200. 00| 3,278. 00 3278. 00
3, 000. 00 3000. 00| 2, 800. 00 2800. 00| 2,900. 00 2900. 00| 2,704. 00 2704. 00
26, 500. 00 26500. 00| 25, 000. 00 25000. 00| 18, 000. 00 18000. 00| 23, 000. 00 23000. 00
250. 00 120000. 00 200. 00 96000. 00| 220. 00 105600. 00 390. 00 187200. 00
325. 00 68250. 00| 210. 00 44100. 00| 235. 00 49350. 00 600. 00 126000. 00
1.22 12810. 00| 1.15 12075. 00| 1.25 13125. 00| 1.15 12075. 00
2.10 2121. 00| 2.00 2020. 00| 2.05 2070. 50| 2.00 2020. 00
6. 37 2930. 20| 6. 00 2760. 00| 6. 25 2875. 00| 6. 00 2760. 00
53 609. 50| 50 575. 00| 55 632. 50| 50 575. 00
53 2045. 80| 50 1930. 00 55 2123. 00| 50 1930. 00
53 349. 80| 50 330. 00| 55 363. 00| 50 330. 00
58 3775. 80| 55 3580. 50| 60 3906. 00| .55 3580. 50
800. 00 10400. 00| 210. 00 2730. 00| 305. 00 3965. 00| 580. 00 7540. 00
5, 400. 00 5400. 00 3, 500. 00 3500. 00| 5, 600. 00 5600. 00 40, 000. 00 40000. 00
765, 000. 00 765000. 00 770, 000. 00 770000. 00| 820, 000. 00 820000. 00| 1,386,750.00  1386750. 00
272, 000. 47 272000. 47| 395, 000. 00 395000. 00| 419, 700. 00 419700. 00| 225, 000. 00 225000. 00
4,014, 634. 00 4,034, 932. 00 4,197, 000. 00 5,173, 109. 85



